


MSRSAS - PEMP FT-2009- Detailed Project Schedule (Project Duration 28 Weeks)

Sl. No.	Activities	Responsibilities	Date
1	Project Guidelines-Presentation, Announcement of Project Schedule distribution of Project Diary and Project Registration Form.	HODs, CMs and ARO	21 st June 2010 to 25 th June 2010
2	Project Start (Week – 1)		20 th September 2010
3	Project Registration Form submission to ARO (After clearance from Accounts Section)	ARO to collect the forms from eligible students and submit to respective CMs	20 th September 2010
4	Pre-Project Presentation at respective Departments/ Centers	HODs, CMs and ARO	21 st September 2010 to 1 st October 2010
5	Approval of Project & Project Supervisor(s) allotment (Final Project and Supervisors list and Registration Forms to ARO)	HODs and CMs	5 th October 2010
6	Interim Project Presentation (Student should submit the draft thesis for first 3 chapters)	HODs, CMs and ARO	20 th December 2010 to 25 th December 2010
7	Draft thesis submission to Academic supervisor(s) after consultation with Industry supervisor (if any).	Respective CMs and Academic Supervisors	5 th March 2011
8	Final Project Presentation and Viva-voce (Draft copy of corrected thesis must be submitted by the student to the panel at the time of presentation)	HODs, CMs and ARO	21 st March 2011 to 25 th March 2011
9	Final Submissions <ul style="list-style-type: none"> • 2 Project thesis copies bound as per the format prescribed • 1 CD-(containing soft copy of final thesis, 1-Page Abstract and a 4-page Technical paper, Softcopies of all the references used for thesis work, model and other support files) • A copy of Group Project Report to be inserted in a pouch at the back of the project thesis 	HODs, CMs, Academic Supervisors and ARO	31 st March 2011
10	Project End (Week – 28)		2 nd April 2011
11	Results to Coventry University	Registrar and ARO	2 nd Week of April 2011

Note: Any changes in the above Schedule will be notified on the School notice boards.


Registrar


Director