

PEMP - PT-2008- Detailed Project Schedule			
Sl. No.	Activities	Responsibilities	(56 weeks)
1	Project Guidelines-Presentation & Announcement of Project Schedule	HOD, M & M E	16 th January 2010
2	Project Registration Form submission with Project Proposal	ARO to collect the forms after no due from Accounts Department and submit to Respective Course Manager	31 st January 2010
3	Approval of Project	HODs and respective centre CMs	5 th Feb 2010
4	Project Start Date		8 th Feb 2010
5	Pre-Project Presentations	HODs, Respective Centre Course Manager and ARO	6 th , 13 th & 20 th Feb 2010
6	Interim Project Presentations	HODs, Respective Centre Course Manager and ARO	7 th , 14 th & 21 st August 2010
7	Dissertation Draft submission to Academic supervisor after consultation with Industry supervisor	Respective centre CM	22 nd Jan 2011
8	Final Project Presentation and Viva-voce	HODs, Respective Centre Course Manager and ARO	12 th , 19 th & 26 th Feb 2011
9	Final Submissions Project Dissertation Copy Abstract Technical paper CD-(containing soft copy of final thesis, Abstract and Technical paper)	ARO	5 th March 2011
10	Project End Date		5 th March 2011
11	Results to University	ARO	12 th March 2011


 Registrar 16/1/10


 Director