

PEPs PT-2006- Detailed Project Schedule- 8 week courses			
Sl. No.	Activities	Responsibilities	8-week (56 weeks)
1	Project Guidelines-Presentation & Announcement of Project Schedule	HODs – Dept. of Mech. & Automotive Engg., & Elec. & Comm. Dept.	2nd Feb 2008
2	Project Registration Form submission with Project Proposal	ARO to collect the forms after no due from Accounts Department and submit to Respective Programme Manager	1st Feb 2008
3	Approval of Project	HODs and respective centre CMs	2nd Feb 2008
4	Project Start Date		4th Feb 2008
5	Pre-Project Presentations	HODs, Respective Centre Course Manager and ARO	15th March 2008, 22nd March 2008
6	Interim Project Presentations	HODs, Respective Centre Course Manager and ARO	2nd Aug 08, 9th, 16th and 23rd Aug 2008
7	Dissertation Draft submission to Academic supervisor after consultation with Industry supervisor	Respective centre CM	24th Jan 2009
8	Final Project Presentation and Viva-voce	HODs, Respective Centre Course Manager and ARO	7th, 14th, 21st and 28th Feb 2009
9	Final Submissions Project Dissertation Copy Abstract Technical paper CD-(containing soft copy of final thesis, Abstract and Technical paper)	ARO	7th March 2009
10	Project End Date		7th Mar 2009
11	Results to University	ARO	14th March 2009

Registrar

Director